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1. General Tasks 
1.1. Define/Update COE Segmentation and Certification Processes for Windows 2000 
1.2. Enterprise Rollout Procedures, Scripts and Disk Imaging Techniques 
1.3. Define/Update COE Segmentation Processes for Windows .NET 

 
2. Microsoft Related Tasks 

2.1. NTAG Input to Logo Program Specifications 
2.2. Microsoft R&D Wish List 
2.3. Emerging Technologies 
2.4. Internet Protocol v6 

 
3. COE Documentation Updates 

3.1. Develop/Update I&RTS V4.x Windows 2000 
3.2. Update I&RTS V4.x Compliance Checklist for Windows 2000 
3.3. Update I&RTS V4.x Security Chapter for Windows 2000 
3.4. Develop Reduced Light/Night Operations Specifications for COE Windows-based 

Platforms 
3.5. Develop\Update I&RTS V4.x for Windows XP and .NET 
3.6. Develop\Update I&RTS V4.x Compliance Checklist for Windows XP and .NET 
3.7. Develop\Update I&RTS V4.x Security Chapter for Windows .NET 
3.8. Develop Automatic Test Tools for I&RTS V4.2 

 
4. Windows COE Kernel Evaluations 

4.1. Use of ActiveX Components 
4.2. Use of .NET Assemblies 
4.3. Design and Implementation Plan for a Commercialized Windows Kernel v5x 
4.4. Common Security Framework 

 
5. Windows 2000 & XP Impact Evaluations 

5.1. Security Model 
5.2. Active Directory 
5.3. Heterogeneous Environments 
5.4. Fast User Switching (Terminal Server) 
5.5. Emerging Technologies 
 

6. Windows .NET Impact Evaluations 
6.1. .NET Security Model 
6.2. .NET Common Language Runtime 
6.3. .NET Installation Technology 
6.4. .NET in a Heterogeneous COE Environment 
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NTAG Players: 
 
5.1 Organizations: POC Comm Email 
 NTAG Eric L. Krum (781) 377-1675 krume@mitre.org  
 ARMY Joe Schannen (732) 427-4717 joseph.schannen@c3smail.monmouth.army.mil 
 DII AF Bob Stuhr (781) 377- rstuhr@mitre.org 
 USCG Jean Wyllie (757) 686-4250 jwyllie@c2cen.uscg.mil 
 DII Engineering Steven Cornio  cornios@ncr.disa.mil  
   GCSS Don Black  blackd@ncr.disa.mil 
 GCCS Kettner, James      KettnerJ@ncr.disa.mil  
 TMA Dan Brooks (703) 681-6867 daniel.brooks@tma.osd.mil 
 NIMA    
 SPAWAR Peter Cruikshank (858) 537-0308 peter@spawar.navy.mil 
 Rome Labs Charlie Flynn (315) 330-4862 flynch@rl.af.mil  
 AFCA Kenny Lintner (618) 256-3489 kenny.lintner@scott.af.mil 
 CENTCOM Dave Morris (813) 828-8590 david@morris.net 
 DFAS Dave Richeson (850) 452-2990 x479 david.richeson@dfas.mil 
 DoDIIS John Whittenton (202) 231-4301 jwhitten@mitre.org 
 DoD Mike Wolek  wolek@ncsc.mil 
 
Contractors: 
 GCCS AF R. P. Blaisdell (781) 271-2443 robert.blaisdell@hanscom.af.mil 
 Microsoft Pat Arnold (202) 895-2054 patar@microsoft.com 
 Microsoft Thomas Talley   ttalley@microsoft.com  
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Task # Task Name Team Lead Team Members 

1 General Tasks   
1.1 Define/Update COE Segmentation 

and Certification  Processes for 
Windows 2000 (Completed) 

E Krum  

1.2 Enterprise Rollout Procedures 
(Completed) 

D Morris B Blaisdell 

1.3 Define/Update COE Segmentation 
Processes for Windows .NET 
(New) 

E Krum  

 
Task # Task Name Team Lead Team Members 

2 MS Logo Program Tasks   
2.1 NTAG Input to Application 

Specifications (Ongoing) 
E Krum B Blaisdell, D Morris, P 

Arnold 
2.2 Windows 2000 R&D Wish List 

(Ongoing) 
E Krum W Fields 

2.3 Emerging Technologies (Ongoing) T Gannon P Arnold 
2.4 Internet Protocol v6 (New) E Krum T Talley 

 
Task # Task Name Team Lead Team Members 

3 COE Documentation    
3.1 Update I&RTS V4.x for Windows 

2000 (Completed) 
E Krum J Wyllie 

3.2 Update I&RTS V4.x Compliance 
Checklist for Windows 2000 
(Completed) 

E Krum B Stuhr, J. Wyllie 

3.3 Update I&RTS V4.x Security 
Chapter for Windows 2000 
(Completed) 

P Bartock B Blaisdell, D Morris, E 
Krum 

3.4 Develop Reduced Light/Night 
Operations Specifications for COE 
NT-based Platforms (Ongoing) 

J Wyllie  

3.5 Develop\Update I&RTS V4.x for 
Windows XP and .NET (New) 

E Krum  P Denning 

3.6 Develop\Update I&RTS V4.x 
Compliance Checklist for Windows 
XP and .NET (New) 

B Stuhr E Krum 

3.7 Develop\Update I&RTS V4.x 
Security Chapter for Windows 
.NET (New) 

  

3.8 Develop Automatic Test Tools for B Stuhr  
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I&RTS V4.2 (New) 
 
Task # Task Name Team Lead Team Members 

4 COE NT Kernel Evaluations   
4.1 ActiveX Components  

(Completed) 
E Krum  

4.2 Use of .NET Assemblies (New) E Krum  
4.3 Design and Implementation Plan 

for a Commercialized Windows 
Kernel v5x (New) 

E Krum B Stuhr 

4.4 Common Security Framework 
(New) 

T Talley B Stuhr 

 
Task # Task Name Team Lead Team Members 

5  Windows 2000 & XP Impacts   
5.1 Security Model (Completed) P Bartock E Krum 
5.2 Active Directory (Completed) E Krum P Cruikshank, 
5.3 Heterogeneous Environments 

(Ongoing) 
P Cruikshank P Bartock 

5.4 Fast User Switching (Terminal 
Server) (New) 

  

 
Task # Task Name Team Lead Team Members 

6  Windows .NET Impacts   
6.1 .NET Security Model (New)   
6.2 .NET Common Language Runtime 

(New) 
E Krum  

6.3 .NET Installation Technologies 
(New) 

E Krum  

6.4 . NET in a Heterogeneous COE 
Environment (New) 

E Krum P Denning 
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1.0 General Tasks 
 

1.1 Define and Update COE Segmentation and Certification Processes for Windows 2000 
Task: Develop recommendations on alternative processes for the certification of 

Windows 2000 Segments for COE NT platforms.  Include in the investigation 
all of the certification approaches discussed in the Logo White Paper (delivered 
to DISA in July 1997).   Brief the summary guidance to the NTAG.  If 
directed, lead interaction with the COE ENG office to obtain DISA 
concurrence and publish results on NTAG pages. 

Related Tasks:  3.1: Develop/Update I&RTS V4.x Windows 2000 Chapter, 
3.2: Update I&RTS V4.x Compliance Checklist for Windows 2000 

Team Lead: Eric Krum 
Team Members:  
Schedule: Briefed NTAG on 2 November 2000 and May 2001 
Status:  (Completed) 
 

1.2 Enterprise Rollout Procedures, Scripts, and Disk Imaging Techniques 
Task: Develop Guidance and recommendations for NTAG consideration on the 

subject of rolling out and securing NT over the enterprise.  This investigation 
should include the development of recommended scripts, evaluate the use of 
third party products, and Disk Imaging Techniques.  Guidance is needed for 
standalone, mixed and, enterprise level installations.  Team will brief summary 
guidance to NTAG.  If directed, team will lead interaction with the COE ENG 
office to obtain DISA concurrence and publish results on NTAG pages. 

Related Tasks:   
Team Lead: Doug Morris  
Team Members: Bob Blaisdell 
Schedule: Briefed NTAG on May 2001 
Status: (Completed) 

 
1.3 Define/Update COE Segmentation Processes for Windows .NET 

Task: Develop Guidance and recommendations for NTAG consideration on the 
subject of segmenting process for segments built using .NET technologies.  
This investigation should include the development of processes and procedures 
for .NET based segments designed to be installed on systems from local media 
(CD-ROM, Floppy), over the network, via a web site, and as web site 
components (web services).  Team will brief summary guidance to NTAG.  If 
directed, team will lead interaction with the COE ENG office to obtain DISA 
concurrence and publish results on NTAG pages. 

Related Tasks:  2.1 NTAG Input to Application Specifications 
 3.5 Update I&RTS V4.x for Windows XP and .NET 

4.2 Use of .NET Assemblies 
6.1 .NET Security Model 
6.2 .NET Common Language Runtime 
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6.3 .NET Installation Technologies 
Team Lead: Eric Krum  
Team Members:  
Schedule: Brief NTAG in March 2002 
Status: (New) 

 
 
2 MS Logo Program Tasks 

 
2.1 NTAG Inputs to Microsoft Application Specifications and Certification Program  

Task: Team will develop recommendations and provide inputs to the Microsoft Logo 
Programs (Designed for Microsoft Windows NT and Windows 98, Application 
and Server Specifications for Microsoft Windows 2000 and .NET when draft is 
released).  The team will investigate the opportunities and support attendance 
at the Logo Program events and design reviews. All recommended inputs to 
the Logo Program will be briefed to the NTAG and the team will be 
responsible for coordinating any required changes with the COE Chief 
Engineer. Documentation generated in this effort will be placed on the NTAG 
web pages for widest possible dissemination and comment. 

Related Tasks:  1.1: Define/Update COE Segmentation and Certification Processes;  
3.1: Develop/Update I&RTS V4.x Windows XP and .NET 
Chapter;  
3.6: Update I&RTS v4.x Compliance Checklist for Windows XP 
and .NET 

Team Lead: Eric Krum  
Team Members: Pat Arnold 
Schedule: Ongoing 
Status: Inputs available for I&RTS v4.0 and Windows 2000 Logo 

Specifications. 
 

2.2 Microsoft R&D Wish List 
Task: Team will gather requirements from the Services and Agencies for new 

technologies and features for Windows operating systems in use or planned for 
use by the COE, and then consolidated these requirements into 
recommendations for submission to OSD C3I.  Emphasis of the team’s work 
will be to understand the future requirements for Windows OS releases for 
DoD systems at the Enterprise level. The team will make presentations to the 
NTAG on consolidated requirements of future Windows OS releases and will 
be responsible for coordinating final recommendations to the COE Chief 
Engineer.  Documentation generated by this effort will be placed on the NTAG 
web pages for widest possible dissemination and comment. 

Related Tasks:   
Team Lead: Eric Krum 
Team Members:  
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Schedule: Ongoing 
Status:  
 

2.3 Emerging Technologies 
Task:  Team will investigate emerging technologies of interest to the Services and 

Agencies for incorporation into the COE, such as CEs, SMARTCARDS, 
Tablet PCs, etc. The team will make presentations, demonstrations and 
recommendations to the NTAG on the best use of new technology in the 
heterogeneous environment of the COE. The team will also lead efforts to 
obtain concurrence from the COE Chief Engineer on the incorporation of new 
technology features in Windows 2000 and the COE. 

Related Tasks: 5.3, Windows 2000 R&D Wish List 
Team Lead: Tom Gannon 
Team Members: Pat Arnold 
Schedule:  Ongoing 
Status: ? 

2.4 Internet Protocol v6 
Task:  Team will investigate the Internet Protocol v6 implementation in the Windows 

operating systems for incorporation into the COE. The team will make 
presentations and recommendations to the NTAG on the best use of new 
technology in the heterogeneous environment of the COE.  

Related Tasks: 2.3, Emerging Technologies 
Team Lead: Eric Krum 
Team Members: Thomas Talley 
Schedule:   
Status: New  

 
3 COE Documentation Updates 
 
3.1 Develop/Update I&RTS V4.x Windows 2000 Chapter 

Task: Team will have the overall responsibility of working with DISA, CINC, 
Services and Agencies to identify changes necessary to the I&RTS to improve 
Windows platform operations, development requirements, and accommodate 
the incorporation of Windows 2000.  The team will be responsible for 
responsible for document preparation.  Document status updates will be given 
to the NTAG on a regular basis. 

Related Tasks: 3.2: Update I&RTS v4.x  Compliance Checklist for Windows 2000, 
 3.3: Update I&RTS V4.x Security Chapter for Windows 2000 
Team Lead: Eric Krum 
Team Members: Bob Blaisdell, Doug Morris, Andrew Cox 
Schedule: Submitted to DISA in December 2000 
Status: Completed 

 
3.2 Update I&RTS v4.x  Compliance Checklist for Windows 2000 



 
 
Windows NT Advisory Group Task Plan v 8.1  3 Jan 2002 

 

  Page 8 of 15 

Task: Team will investigate and make recommendations concerning the need to 
update the COE Compliance Checklist for Windows 2000 as it is contained in 
the I&RTS.  The team will make recommendations as to how the Logo 
program specifications should be assigned to specific compliance levels and 
also how segment compliance should be evaluated with this information.  All 
results of the investigation will be briefed to the NTAG and the team will be 
responsible for coordinating any required changes with the COE Engineering 
office.  All documentation generated in this effort will be placed on the NTAG 
web pages for public evaluation. 

Related Tasks:  1.1: Define/Update COE Segmentation and Certification Processes; 
3.1: Develop/Update I&RTS V4.x Windows 2000 Chapter 

Team Lead: Eric Krum  
Team Members: Bob Blaisdell, Doug Morris, Andrew Cox 
Schedule: Submitted to DISA in December 2000 
Status: Completed 

  
3.3 Update I&RTS V4.x Security Chapter for Windows 2000 

Task: Team will have the overall responsibility of working with DISA, CINC, 
Services and Agencies to identify changes necessary to the I&RTS to reflect 
the appropriate security model, infrastructure, protocols, schemas, and 
requirements for Windows 2000 as a COE Platform. The team will be 
responsible for responsible for document preparation.  Document status 
updates will be given to the NTAG on a regular basis. 

Related Tasks: 3.1: Develop/Update I&RTS V4.x Windows 2000 Chapter, 
5.1: Security Model 

Team Lead: Paul Bartock 
Team Members: Bob Blaisdell, Doug Morris, Eric Krum 
Schedule: Submitted to DISA in December 2000 
Status: Completed 

 
3.4 Develop Reduced Light/Night Operations Specifications for COE NT-based Platforms 

Task: Team will have the overall responsibility of developing the methodology, 
policies and procedures COE NT/Windows 2000 platforms will use to control 
system colors, standard system size, and input settings for platforms that must 
operate in reduced light or night operations. Develop system color schema, 
registry updates, and utilities necessary to implement required system level 
changes.  Work with DISA to identify changes necessary to the DII User 
Interface Specification and kernel to accommodate the reduced light and night 
operations.  Document status updates will be given to the NTAG on a regular 
basis. 

Related Tasks:  1.1: Define/Update COE Segmentation and Certification Processes;  
3.1: Develop/Update I&RTS V4.x Windows 2000 Chapter 

Team Lead: Jean Wyllie 
Team Members:  
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Schedule: ? 
Status: ? 

 
3.5 Develop/Update I&RTS V4.x Windows XP and .NET 

Task: Team will have the overall responsibility of working with DISA, CINC, 
Services and Agencies to identify changes necessary to the I&RTS to improve 
Windows platform operations, development requirements, and accommodate 
the incorporation of Windows XP and .NET.  The team will be responsible for 
responsible for document preparation.  Document status updates will be given 
to the NTAG on a regular basis. 

Related Tasks: 3.6: Update I&RTS v4.x  Compliance Checklist for Windows XP 
and .NET, 

 3.7: Update I&RTS V4.x Security Chapter for Windows XP and 
.NET 
4.2 Use of .NET Assemblies 
6.1 .NET Security Model 
6.2 .NET Common Language Runtime 
6.3 .NET Installation Technologies 

 
Team Lead: Eric Krum 
Team Members:  
Schedule: Brief NTAG on March 2002 
Status: New 

 
3.6 Update I&RTS v4.x  Compliance Checklist for Windows XP and .NET 

Task: Team will investigate and make recommendations concerning the need to 
update the COE Compliance Checklist for Windows XP and .NET as it is 
contained in the I&RTS.  The team will make recommendations as to how the 
Logo program specifications should be assigned to specific compliance levels 
and also how segment compliance should be evaluated with this information.  
All results of the investigation will be briefed to the NTAG and the team will 
be responsible for coordinating any required changes with the COE 
Engineering office.  All documentation generated in this effort will be placed 
on the NTAG web pages for public evaluation. 

Related Tasks:  1.3: Define/Update COE Segmentation Processes for .NET;  
3.7: Update I&RTS V4.x Security Chapter for Windows XP and 
.NET 

Team Lead: Bob Stuhr  
Team Members:  
Schedule: Brief NTAG in June 2002 
Status: New 

  
3.7 Update I&RTS V4.x Security Chapter for Windows XP and .NET 
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Task: Team will have the overall responsibility of working with DISA, CINC, 
Services and Agencies to identify changes necessary to the I&RTS to reflect 
the appropriate security model, infrastructure, protocols, schemas, and 
requirements for Windows XP and Windows NT/2000/XP with the .NET 
runtime as a COE Platform. The team will be responsible for document 
preparation.  Document status updates will be given to the NTAG on a regular 
basis. 

Related Tasks: 3.6: Update I&RTS v4.x  Compliance Checklist for Windows XP 
and .NET, 

 4.2 Use of .NET Assemblies 
6.1 .NET Security Model 
6.2 .NET Common Language Runtime 
6.3 .NET Installation Technologies 

Team Lead:  
Team Members: Eric Krum 
Schedule: Brief NTAG in March 2002 
Status: New 

 
3.8 Develop Automatic Test Tools for I&RTS V4.2 
 Task: Using ‘TestFoundation’ as a baseline, the team will automate the Windows 

2000, Logo Requirements Test Procedure, using the Rational Robot test tool.  
Later, the group will incorporate the rest of the requirements called out in I&RTS 
V4.2 (the COE specific items) into the test suite.  The products will be made 
available to COE developers and DISA test facilities.  Progress and issues will be 
briefed periodically to the NTAG.  As an intermediate task, the team will transform 
the current VPA based Compliance Worksheet (I&RTS V4.0) to V4.2. 

 Related Tasks: 3.2: Update I&RTS v4.2  Compliance Checklist for Windows 2000 
 Team Lead: Bob Stuhr 
 Team Members: Eric Krum 
 Schedule: V4.2 Compliance Worksheet (VBA based), 30 days after DISA release of 
I&RTS 
  Brief NTAG in March 2002 (Logo automatic test suite) 
  Brief NTAG in September 2002 (V4.2 test suite, including Logo portion) 
Status: New 
 
4 COE NT Kernel Extension Evaluations 
 
4.1 Use of ActiveX Components 

Task: Team will develop recommendations for the incorporation of ActiveX 
technology into the COE.  The team will prepare recommendations on the use 
of ActiveX components and the situations in which the use of this technology 
can be best exploited. ActiveX component integration, use of ActiveX 
components in mobile code, ActiveX component registration requirements and 
ActiveX management are to be addressed in this investigation.  The 
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recommendations will be briefed to the NTAG and the team will lead the effort 
to obtain DISA concurrence on the possibility of incorporating ActiveX 
technology into the COE environment. 

Related Tasks: 
Team Lead: Eric Krum 
Team Members:  
Schedule: Submitted to DISA December 2000  
Status: Completed 
 

4.2 Use of .NET Assemblies 
Task: Team will develop recommendations for the incorporation of .NET Assemblies 

into the COE.  The team will prepare recommendations on the use of 
assemblies to build components and the situations in which the use of this 
technology can be best exploited. Assembly component integration, use of 
Assembly based components in mobile code, Assembly registration 
requirements and Assembly management are to be addressed in this 
investigation.  The recommendations will be briefed to the NTAG. 

Related Tasks: Update I&RTS v4.x  Compliance Checklist for Windows XP and 
.NET 

Team Lead: Eric Krum 
Team Members:  
Schedule: Brief the NTAG in March 2002  
Status: New 

 
4.3 Design and Implementation Plan for a Commercialized Windows Kernel 

Task: Team will develop a draft plan for the design and implementation for the 
Windows based 5x kernel. Emphasis will be on development of a kernel that is: 

a. Maximize use of native commercial Windows operating systems 
technologies, features and functions. 

b. Meet I&RTS requirements 
c. Maximize ability to work in a heterogeneous environment 

The team will: 
a. Prepare recommended changes to the I&RTS, COE Architecture, SIG 

and SDG 
b. Develop a prototype Windows platform 5x kernel 
c. Develop a list of differences and commonalities with Windows platform 

4x kernel implementation 
d. Develop a list of differences and commonalities with UNIX platform 4x 

kernel implementation 
e. Brief the NTAG and the team will  
f. Lead the effort to obtain DISA concurrence on the possibility of 

adopting the 5x kernel prototype into the COE environment. 
Related Tasks: None 
Team Lead: Eric Krum 
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Team Members:  
Schedule: Submitted to DISA December 2000  
Status: New 

 
4.4  Common Security Framework 

Task: Team will develop recommendations for the incorporation of a Common 
Security Framework to support a Heterogeneous environment by leveraging 
the capabilities of Kerberos Authentication and Active Directory. The team will 
make presentations to the NTAG on proof of concept testing demonstrating 
the capabilities of a Common Security Framework and will be responsible for 
coordinating final recommendations with the Security Services TWG and 
subsequently to the COE Chief Engineer.  Documentation generated by this 
effort will be placed on the NTAG web pages for widest possible dissemination 
and comment. 

Related Tasks:   
Team Lead: Thomas Talley 
Team Members: Bob Stuhr 
Schedule: Brief NTAG in March 2002 
Status:  New 

 
5 Windows 2000 Impacts 
5.1   Security Model 

Task: Team will study the new security model that will be delivered with Windows 
2000 which include such topics as Public Key Infrastructure (PKI), WIN32 
Crypto API, DHCP, IPSec, SMARTCARD API, Point to Point Tunneling 
Protocol (PPTP), Security Configuration Editor, Secure Channel, 
Authenticode and Kerberos.  Team will develop recommendations for 
incorporation strategies for these technologies into the COE.  Emphasis of the 
team’s work will be to understand these security features and then make 
presentations and demonstrations to the NTAG on the best use of the new 
security technologies in the heterogeneous environment of the COE.  The team 
will prepare recommendations on the use of these technologies for COE 
platforms, including a proposed security guide and revised security chapter for 
the I&RTS. The recommendations will be briefed to the NTAG and the team 
will lead the effort to obtain DISA concurrence on the use of Windows 2000 
security features in the COE. 

Related Tasks: 3.3: Update I&RTS v4.x Security Chapter for Windows 2000 
Team Lead: Paul Bartock 
Team Members: Doug Morris, Bob Blaisdell, Eric Krum 
Schedule: Submitted to DISA January 2001 
Status: Completed 

 
5.2 Active Directory 



 
 
Windows NT Advisory Group Task Plan v 8.1  3 Jan 2002 

 

  Page 13 of 15 

Task: Team will study the new Active Directory capability that will be delivered with 
Windows 2000 and will develop recommendations for its incorporation into 
the COE.  Emphasis of the team’s work will be to understand the new 
directory features and then make presentations and demonstrations to the 
NTAG on the best use of this new technology in the heterogeneous 
environment of the COE. The team will prepare recommendations on the use 
of Windows 2000 Active Directory Services and its ability to inter-operate 
with the LDAP features that are planed for Solaris and HP UX. These 
recommendations will include proposals for a common schema and naming 
conventions. These recommendations will be briefed to the NTAG and the 
team will lead the effort to get DISA concurrence on the use of Windows 2000 
active directory features in the COE. 

Related Tasks: 3.1: Develop/Update I&RTS V4.x Windows 2000 Chapter 
Team Lead: Eric Krum 
Team Members: Paul Bartok, Peter Cruikshank, Tom Gannon, Kenny Lintner 
Schedule: Submitted to DISA in December 2000 
Status: Completed 
 

5.3 Heterogeneous Environments 
Task:  Team will identify significant interoperability issues with Windows 2000 in 

heterogeneous environments, including security, network access, 
administration, directory services, etc.  The team will make presentations to the 
NTAG, which summarize significant issues identified and provide 
recommendations for their resolution.  

Related Tasks: 5.3, Microsoft R&D Wish List 
Team Lead: Peter Cruikshank 
Team Members: Paul Bartock 
Schedule: ? 
Status: ? 

 
5.4 Fast User Switching 

Task:  Team will investigate the Fast User Switching technology built in to Windows 
XP Professional. The Team will concentrate on investigating operational and 
security configurations for COE systems with Windows XP Professional with 
the Fast User Switching enabled.  The team will make presentations, 
demonstrations and recommendations to the NTAG on the best use of new 
technology in the COE. The team will also lead efforts to obtain concurrence 
from the COE Chief Engineer on the incorporation of the new technology and 
corresponding configuration into the COE. 

  Related Tasks: 6.1 .NET Security Model 
Team Lead:  
Team Members:  
Schedule:  Brief NTAG in March 2002 
Status: New 
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6.  Windows .NET Impact Evaluations 
 
6.1  NET Security Model  

Task: Team will study the new security model that will be delivered with Windows 
.NET client and server runtime, which include such topics as Policies for 
Assembly, Application, Machine, Domain, Public Key Infrastructure (PKI), 
WIN32 Crypto API, Security Configuration Editor, Secure Channel, 
Authenticode and Keberos.  Team will develop recommendations for 
incorporation strategies for these technologies into the COE.  Emphasis of the 
team’s work will be to understand these security features and then make 
presentations and demonstrations to the NTAG on the best use of the new 
security technologies in the heterogeneous environment of the COE.  The team 
will prepare recommendations on the use of these technologies for COE 
platforms, including a proposed security guide and revised security chapter for 
the I&RTS. The recommendations will be briefed to the NTAG and the team 
will lead the effort to obtain DISA concurrence on the use of Windows .NET 
security features in the COE. 

Related Tasks:  
Team Lead:  
Team Members:  
Schedule: Brief to NTAG June 2002 
Status: New 

 
6.2  .NET Common Language Runtime 

Task: Team will study the new Common Language Runtime (CLR) capability that 
will be delivered in 2002 for Windows NT, 2000 and XP, and will develop 
recommendations for its incorporation into the COE.  Emphasis of the team’s 
work will be to understand the new CLR and then make presentations and 
demonstrations to the NTAG on the best use of this new technology in the 
environment of the COE. The team will prepare recommendations on the use 
of the CLR.  These recommendations will be briefed to the NTAG and the 
team will lead the effort to get DISA concurrence on the use of the CLR on 
Windows NT, 2000 and XP in the COE. 

Related Tasks: 4.2 Use of .NET Assemblies 
6.1 .NET Security Model 

Team Lead: Eric Krum 
Team Members:  
Schedule:  
Status: New 
 

6.3  .NET Installation Technologies 
Task: Team will gather requirements from the Services and Agencies for installation 

of .NET assembles and mission-applications based on assemblies on to 
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Windows based COE operating systems in use or planned for use by the COE.  
Emphasis of the team’s work will be to understand the future requirements for 
segments built as .NET Assemblies and integration with the COE Java installer. 
The team will make presentations to the NTAG on consolidated requirements 
of future COE kernels and will be responsible for coordinating final 
recommendations to the COE Chief Engineer.  Documentation generated by 
this effort will be placed on the NTAG web pages for widest possible 
dissemination and comment. 

Related Tasks:   
Team Lead: Eric Krum 
Team Members:  
Schedule: Brief NTAG in March 2002 
Status: New 
 

6.4  .NET in a Heterogeneous COE Environment 
Task:  The team will study the utility of COE developers/users bundling functionality 

into Web Services. This would enable client applications to reuse the software, 
using XML and COTS network protocols for access.  The group will identify 
the issues concerning interoperability, security, directory services, and 
administration.  Differences between .NET Web Services and the Sun ONE 
approach will be highlighted.  The team will make presentation(s) to the 
NTAG, which summarize significant issues identified and provide 
recommendations for their resolution. 

Related Tasks: 5.3, Heterogeneous Environments 
Team Lead:  
Team Members:  
Schedule: Brief NTAG in June 2002 
Status: New 

 
 


